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Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 899 Date: 19-Sep-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 472

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

For the Townsend Test Rigs #1 through #4, there is no work to do for now with most cleanup work
completed and the operation to add handholes in the test rigs and continue with new tests not being ready
to proceed yet.

For the Townsend Test Rigs #5 through #11, the test rigs from XKT were scheduled to arrive previously,
but they did not arrive as scheduled. The new schedule results in 2 test rigs arriving today and the other 5
test rigs scheduled to arrive next week. ABF’s crews with forklifts unload the trucks from XKT and move
materials to the test setup area. Other than unloading and moving materials for short periods of time,
there is no other work on this operation, with other work by the ironworkers being priority.

Arriving today about 0900 are the following parts in one shipment from XKT:
>bolts, nuts, washers for all test rigs
>stainless steel slide plates for all test rigs
>plate washers for the slotted holes on the feet of the test rigs, for all test rigs

Arriving today about 1200 (unload after 1230 end of lunch break) are the following parts in a second
shipment from XKT:
>two test rigs – Test Rigs #5 (2” E2 bearings to OBG rods) and #6 (3” tower foundation anchor rod) -
including the end plates for both ends
>jacking beams for all 7 test rigs
>guide angles for all 7 test rigs

At this time, ABF has 2 of the 7 test rigs and also all the other parts (including traffic plates delivered in
previous weeks) for all test rigs.

ABF engineers Ankur Singh and Paul Fikse work part time on CCO issues in the office.

While there is no work on the test rigs other than unloading, there is a Generator (MQ Power 25 - ABF ID
000008) and a hydraulic pump on standby idle at the work area.

The work to receive and unload the two shipments from XKT was one or two ironworkers or operators for
an hour or two. ABF does not charge to the CCO or fill out an Extra Work Order for this work.
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Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 899 Date: 19-Sep-2013 Thursday

INSPECTOR OT REMARK:

Office 2 hours: I am working in the office on various Townsend Test (stress corrosion) issues and other
CCO 314 issues with the DJV and METS. My shift hours are 0700 to 1730, with the OT hours between
1530 and 1730.
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